

- 1 Introduction to Project Management p. 1
- The Denver International Airport p. 2
- What Is a Project? p. 3
- Project Characteristics p. 4
- Dimensions of Complexity p. 5
- Modern Business p. 7
- Viewing Projects as Systems p. 7
- Project Entities p. 8
- The Information Systems Project Environment p. 9
- Project Success and Failure p. 9
- The Integrated Requisitioning Information System (IRIS) p. 9
- Voice and Data Digital Network Installation p. 11
- Project Critical Success Factors p. 13
- Primary Reasons for Information Systems Project Failure p. 15
- Perceptions of Project Success p. 17
- Summary p. 19
- Key Terms p. 19
- Exercises p. 20
- Endnotes p. 20
- Part I Project Adoption
- 2 Project Selection and Approval p. 23
- Measurement of Project Effect p. 24
- Selection Practice p. 25
- Project Evaluation Techniques p. 28
- General Project Selection p. 28
- Information Systems Project Approval p. 29
- Screening p. 31
- Cost/Benefit Analysis p. 34
- Cost/Benefit Example p. 34
- Payback p. 35
- The Time Value of Money p. 36
- Other Factors p. 37
- Value Analysis p. 40
- Multiple Objectives p. 41
- Conflicts p. 41
- Multiple Criteria Analysis p. 42
- Budget Optimization p. 46
- Summary p. 47
- Key Terms p. 50
- Exercises p. 50
- Endnotes p. 52
- Appendix 2A Method for Implementing Design to Budget p. 53
- 3 Requirements Analysis p. 59
- Analysis of User Needs p. 60
- Methods to Elicit User Requirements p. 61
- Caterpillar Uses Extranet to Communicate with Customers p. 62

- Group Support Systems p. 63
- Commercially Available GSSs p. 63
- The Nemawashi Approach p. 64
- Risk Identification and Analysis p. 66
- Brainstorming p. 67
- Nominal Group Technique p. 68
- Delphi Method p. 68
- The Systems Failure Method for Information Systems Projects p. 69
- The End of a Solution p. 69
- IRS Project Failure p. 70
- An Example of Project Failure p. 71
- Features of Successful Projects p. 72
- The Systems Failure Method p. 74
- Demonstration of the Systems Failure Method p. 78
- Summary p. 80
- Key Terms p. 80
- Exercises p. 81
- Microsoft Project Exercise p. 81
- Endnotes p. 84
- Part II Planning
- 4 System Development p. 87
 - Overview of Analysis and Design Methods p. 88
 - The Waterfall Model p. 89
 - Prototyping p. 90
 - The Spiral Model p. 91
 - Rapid Prototyping p. 92
 - The Wavefront Model p. 94
 - Other Options for Systems Development p. 95
 - Software Development Standards p. 95
 - Information Systems Project Types p. 97
 - Maintenance Projects p. 98
 - Conversion Projects p. 99
 - New Systems p. 100
 - Reengineering Cases Using Information Technology p. 100
 - Academic Business Process Reengineering p. 103
 - Systems Development Approach p. 104
 - Specification p. 105
 - Design p. 105
 - Xerox Focuses Their Information Technology Efforts p. 106
 - Code (or Acquisition) p. 108
 - Data Conversion p. 109
 - Testing p. 110
 - Implementation p. 110
 - Summary p. 110
 - Key Terms p. 111
 - Exercises p. 111

- Microsoft Project Exercise p. 112
- Endnotes p. 115
- 5 Estimation p. 117
- Planning Process p. 118
- Set Objectives and Requirements p. 118
- Specify Work Activities p. 119
- Plan Project Organization p. 122
- Develop the Schedule p. 123
- Develop Resource Plans and Budget p. 124
- Control Points p. 126
- Software Estimation p. 127
- Programmer Productivity p. 129
- Software Estimation Methods p. 130
- Lines of Code p. 130
- Function Point Analysis p. 131
- Constructive Cost Model p. 134
- Planning for Change p. 135
- Scheduling p. 136
- Summary p. 137
- Key Terms p. 137
- Exercises p. 138
- Appendix 5A Learning Curves p. 141
- Part III Scheduling
- 6 Quantitative Project Scheduling Methods p. 145
- The Critical Path Method p. 145
- Early Start Schedule p. 146
- Networks p. 146
- Late Start Schedule p. 146
- Slack p. 147
- Buffers p. 150
- Project Crashing p. 153
- Resource Leveling p. 158
- Resource Smoothing p. 160
- Critical Path Criticisms p. 164
- Summary p. 166
- Key Terms p. 167
- Exercises p. 167
- Microsoft Project Exercise p. 171
- Endnotes p. 171
- 7 Probabilistic Scheduling Models p. 173
- PERT p. 174
- Criticisms of PERT p. 177
- Simulation for Project Scheduling p. 178
- Excel Simulation Model p. 178
- Generating Multiple-Simulation Runs p. 180
- Scheduling Example p. 182

- Summary p. 184
- Key Terms p. 185
- Exercises p. 185
- Microsoft Project Exercise p. 189
- Endnotes p. 189
- Appendix 7A Generating Multiple-Simulation Runs p. 190
- Part IV Implementation
- 8 Project Organization p. 193
 - Alternate Organization Structures p. 194
 - Functional Organization p. 194
 - Project Organization p. 196
 - Matrix Organization p. 197
 - Comparison of Organizational Structures in Projects p. 199
 - Cellular Organization at AFLAC p. 200
 - Hybrids p. 201
 - Organizational Structure for Different Risk Conditions p. 202
 - Levels of Project Organization p. 202
 - Project Managers p. 203
 - Comparison: Functional and Project Managers p. 204
 - Summary p. 205
 - Key Terms p. 206
 - Exercises p. 206
 - Microsoft Project Exercise p. 206
 - Endnotes p. 208
- 9 Project Implementation p. 209
 - Information Systems Project Success p. 210
 - TRW's Network Infrastructure Implementation p. 210
 - Company-Wide Information System p. 213
 - Information Systems Project Failure p. 214
 - Information Technology Failure p. 214
 - Critical Success Factors p. 216
 - Primary Reasons for Information System Project Failure p. 218
 - Lack of Client Involvement p. 218
 - Lack of Top Management Support p. 219
 - Lack of Project Definition p. 219
 - Quality Control in Project Implementation p. 220
 - The Decision to Outsource p. 221
 - User Involvement in Project Implementation p. 223
 - Integrated Requisitioning System p. 234
 - Summary p. 226
 - Key Terms p. 226
 - Exercises p. 227
 - Microsoft Project Exercise p. 227
 - Endnotes p. 228
- 10 Project Control and Assessment p. 231
 - Project Control Failures p. 232

- Risk Management p. 233
- Personnel Shortfalls p. 233
- Controlling Dynamic Requirements p. 234
- Controlling Externally Provided Project Components p. 234
- Real-Time Performance Risk p. 234
- Contingent Development Methods p. 235
- Unrealistic Estimates p. 235
- The Control Process p. 236
- Responsibility Assignment p. 236
- Budget p. 237
- Work Authorization p. 239
- Project Evaluation p. 240
- Multiple-Project Environments p. 241
- Summary p. 244
- Key Terms p. 245
- Exercises p. 245
- Microsoft Project Exercise p. 247
- Endnotes p. 247
- Appendix Microsoft Project p. 251
- Glossary p. 267
- Index p. 275