

Table of contents provided by Syndetics

- **List of figures** (p. x)
- **List of tables** (p. xii)
- **First foreword** (p. xiii)
- **Second foreword** (p. xv)
- **Preface** (p. xvii)
- **Acknowledgements** (p. xix)
- **1 Introduction** (p. 1)
- **1.1 Definitions** (p. 1)
- **1.2 Current practice of construction cost management** (p. 2)
- **1.2.1 Preliminary cost estimate** (p. 3)
- **1.2.3 Tendering** (p. 6)
- **Abbreviations** (p. xx)
- **1.2.2 Design-stage cost plan** (p. 5)
- **1.2.4 Cost control** (p. 7)
- **1.3 The evolving roles of QS** (p. 9)
- **1.4.1 Fragmented process** (p. 10)
- **1.4.2 Estimating 'the inestimable'** (p. 10)
- **1.4.3 Tedious work** (p. 11)
- **1.4.4 Time pressure** (p. 11)
- **1.4.5 Image problem** (p. 12)
- **1.2.5 Variations and final accounts** (p. 8)
- **1.4 Problems of existing QS practices** (p. 10)
- **1.5 Summary** (p. 12)
- **2 BIM theories and technologies** (p. 13)
- **2.1 What is BIM?** (p. 13)
- **2.2 Overview of commercial BIM software** (p. 15)
- **2.2.1 Revit and Navisworks** (p. 15)
- **2.2.2 Bentley Systems** (p. 16)
- **2.2.3 ArchiCAD** (p. 16)
- **2.2.4 Dassault Systèmes and CATIA** (p. 17)
- **2.2.5 Tekla** (p. 18)
- **2.2.6 Glodon** (p. 18)
- **2.2.7 RIBiTWO** (p. 19)
- **2.3 Expandable BIM tools and platforms** (p. 20)
- **2.3.1 On sustainability** (p. 20)
- **2.3.2 On mechanical, electrical, and plumbing (MEP)** (p. 21)
- **2.3.3 On construction** (p. 21)
- **2.3.4 On facilities management (FM)** (p. 21)
- **2.4 Information in BIM** (p. 22)
- **2.4.1 Semantic information in BIM** (p. 22)
- **2.4.2 Standards relating to BIM semantics** (p. 23)
- **2.4.3 The importance of BIM semantics** (p. 23)
- **2.5 Level of Development (LoD)** (p. 25)
- **2.5.1 Level of detail** (p. 25)

- **2.5.2 Level of development** (p. 26)
- **2.6 BIM standards** (p. 28)
- **2.7 BIM libraries** (p. 31)
- **2.8 Summary** (p. 32)
- **3 BIM implementation strategies, prospects, and challenges** (p. 34)
- **3.1 From 2D drawings to 3D models to nD BIM** (p. 34)
- **3.2 Why is BIM in vogue?** (p. 36)
 - **3.2.1 Enhancing productivity through virtual design and construction (VDC)** (p. 36)
 - **3.2.2 Detecting design errors and clashes** (p. 37)
 - **3.2.3 Improving interoperability** (p. 39)
 - **3.2.4 Reducing fragmentation and discontinuity** (p. 40)
- **3.3 BIM costs and benefits analysis** (p. 42)
 - **3.3.1 Pertinent benefits** (p. 42)
 - **3.3.2 Cost drivers of BIM implementation** (p. 43)
 - **3.3.3 The importance to have a BIM business case** (p. 45)
- **3.4 BIM execution plan** (p. 45)
 - **3.4.1 Specifying BIM objectives at each project stage** (p. 46)
 - **3.4.2 Mapping out BIM procedure** (p. 47)
 - **3.4.3 Defining information flows** (p. 47)
- **3.5 Issues concerning BIM implementation** (p. 48)
 - **3.5.1 Contractual framework for incorporating BIM** (p. 48)
 - **3.5.2 Intellectual property (IP) rights** (p. 49)
 - **3.5.3 Model management** (p. 50)
 - **3.5.4 Risk management and liability** (p. 50)
 - **3.5.5 Organisational issues** (p. 51)
- **3.6 Summary** (p. 52)
- **4 Adopting BIM for cost management** (p. 53)
 - **4.1 Prospects of BIM for cost management** (p. 53)
 - **4.2 Developing a QS-BIM execution plan** (p. 54)
 - **4.2.1 Preliminary cost estimate process in the context of BIM** (p. 56)
 - **4.2.2 Design-stage cost plan in the context of BIM** (p. 59)
 - **4.2.3 Tendering** (p. 62)
 - **4.2.4 Cost control** (p. 65)
 - **4.2.5 Variations and final accounts** (p. 67)
 - **4.3 Critical success factors of BIM adoption for QS** (p. 69)
 - **4.3.1 Demanding a QS-BIM** (p. 69)
 - **4.3.2 Information availability** (p. 71)
 - **4.3.3 Compatible with current QS practices** (p. 73)
 - **4.3.4 Selecting BIM software, hardware, and human infrastructure** (p. 47)
 - **4.3.4 Compatible with existing BIM-based QS solutions** (p. 73)
- **4.4 Summary** (p. 74)
- **5 Case studies** (p. 75)
 - **5.1 Case No.1 BIM-based QTO** (p. 75)
 - **5.1.1 Project overview** (p. 75)
 - **5.1.2 Overview of the adopted BIM software** (p. 76)
 - **5.1.3 BIM-based QTO** (p. 77)

- **5.1.4 Findings and lesson learnt** (p. 80)
- **5.2 Case No.2 BIM-based tender document preparation** (p. 81)
- **5.2.1 Project overview** (p. 81)
- **5.2.2 Overview of the adopted BIM software** (p. 82)
- **5.2.3 BIM-based tender document preparation** (p. 83)
- **5.2.4 Findings and lesson learnt** (p. 87)
- **5.3 Case No.3 BIM-based remeasurement** (p. 88)
- **5.3.1 Project overview** (p. 88)
- **5.3.2 Overview of the adopted BIM software** (p. 89)
- **5.3.3 BIM-based remeasurement of rebar** (p. 89)
- **5.3.4 Findings and lesson learnt** (p. 94)
- **5.4 Summary** (p. 94)
- **6 Big data for construction cost management** (p. 95)
- **6.1 What is big data?** (p. 95)
- **6.2 Why is big data in vogue?** (p. 97)
- **6.2.1 Data, information, and knowledge** (p. 97)
- **6.2.2 Unbinding the 'bounded rationality'** (p. 98)
- **6.3 Cases of big data for construction cost management** (p. 100)
- **6.3.1 Big data to help prepare tendering and cost estimate** (p. 101)
- **6.3.2 Big data to help prepare bidding** (p. 102)
- **6.3.3 Big data to help analyse bidders' behaviour** (p. 103)
- **6.4 BIM and big data** (p. 104)
- **6.5 Prospects and challenges of big data for construction cost management** (p. 105)
- **6.5.1 Big data technologies** (p. 105)
- **6.5.2 Life cycle costing (LCC) enabled by BIM and big data** (p. 106)
- **6.5.3 Breaking down the silos** (p. 107)
- **6.5.4 Big data ethics** (p. 108)
- **6.6 Summary** (p. 108)
- **7 Current challenges and future outlooks** (p. 109)
- **7.1 Lack of standards** (p. 109)
- **7.2 Technical challenges** (p. 110)
- **7.3 Economic challenges** (p. 112)
- **7.4 Organisational challenges** (p. 113)
- **7.5 Legal and contractual challenges** (p. 114)
- **7.6 Cultural challenges** (p. 115)
- **7.7 Summary** (p. 115)
- **8 Good practices for adopting BIM for cost management** (p. 116)
- **8.1 Encouraging research and development (R&D)** (p. 116)
- **8.2 Continuous training and education** (p. 117)
- **8.3 Making a strong BIM business case** (p. 118)
- **8.4 Sharing costs and benefits** (p. 119)
- **8.5 Embracing innovative procurement models** (p. 120)
- **8.6 BIM localisation** (p. 121)
- **8.7 Think big, act small** (p. 122)
- **8.8 Summary** (p. 123)
- **9 The future of BIM and big data in quantity surveying** (p. 124)

- **9.1 Cloud BIM** (p. 124)
- **9.2 Ubiquitous BIM service** (p. 125)
- **9.3 BIM plus Big data** (p. 126)
- **9.4 Computational BIM** (p. 127)
- **9.5 New quantity surveyors** (p. 128)
- **9.6 New QS businesses** (p. 129)
- **9.7 Summary** (p. 130)
- **10 Conclusion** (p. 131)
- **10.1 A sea change in the long-standing QS profession** (p. 131)
- **10.2 BIM technologies demystified** (p. 131)
- **10.3 BIM as a disruptor** (p. 132)
- **10.4 BIM for QS** (p. 133)
- **10.5 Big data for QS** (p. 134)
- **10.6 Challenges of BIM and big data for QS** (p. 135)
- **10.7 Recommendable good practices** (p. 137)
- **10.8 A bright future of BIM and big data for QS** (p. 139)
- **References** (p. 141)
- **Index** (p. 155)