

Table of Contents

- Preface p. xvii
- Authors p. xix
- 1 World Systems Framework for Oil and Gas Industry p. 1
 - A Multitiered Systems View p. 2
 - The Gasoline Pump System p. 17
 - Quantitative Systems Modeling p. 17
 - Cost-Schedule-Quality Constraints p. 18
 - Engineering Project Management p. 22
 - Some Case Examples p. 6
 - Energy Costs p. 10
 - What Is a System? p. 12
 - What Is Systems Engineering? p. 14
 - Embracing Project Management p. 15
 - Education and Workforce Development Issues p. 11
 - Example of System Value Modeling p. 21
 - System of Systems Framework p. 12
 - What Is System of Systems? p. 12
 - What Is a Project System? p. 13
 - System of Systems Value Modeling p. 19
 - Role of Emerging Nations p. 24
 - References p. 25
- 2 Characteristics of Oil and Gas Projects p. 27
 - Government Involvement p. 29
 - Fate of Refineries p. 30
 - Oil Sands Project p. 30
 - BP to Invest \$4 Billion in Gulf of Mexico in 2012 p. 30
 - Flak of Fracking p. 31
 - Keystone Oil Pipeline p. 34
 - New Projects, New Project Management Opportunities p. 35
 - Gas Export Project Management p. 35
 - Case Example of Shell's Use of PMBOK p. 36
 - Hail to Project Management p. 37
 - Technology Project Management p. 37
 - Project Management Improves Well Control Events p. 38
 - Team Management p. 39
 - Project Scope p. 40
 - Tracking Models p. 43
 - Critical Path Method p. 44
 - Decision Trees p. 44
 - Oil Bunkering in Developing Nations p. 45
- 3 Project Management Body of Knowledge p. 47
 - Project Management Knowledge Areas p. 48
 - Rules, Laws, Regulations, and Standards p. 33
 - Scheduling p. 43

- Project Management Improve Operations p. 37
- Organizational Structures p. 41
- References p. 45
- Project Definitions p. 49
- Project p. 49
- Project Management p. 50
- Project Management Methodology p. 50
- Project Management Information System p. 51
- Project Management System p. 51
- Composition of a Program p. 51
- Identification of Stakeholders p. 52
- Project Management Processes p. 53
- Factors of STEP Project Success or Failure p. 56
- Work Breakdown Structure p. 57
- Project Organization Structures p. 58
- Traditional Formal Organization Structures p. 59
- Functional Organization p. 60
- Projectized Organization p. 62
- Matrix Organization Structure p. 64
- Elements of a Project Plan p. 66
- Integrated Systems Approach to STEP Projects p. 67
- Managing Project Requirements p. 67
- Project Integration p. 68
- Stepwise Project Integration p. 69
- Step 1 Develop Project Charter p. 70
- Step 2 Develop Preliminary Project Scope Statement p. 78
- Step 3 Develop Project Management Plan p. 78
- Step 4 Direct and Manage Project Execution p. 81
- Step 5 Monitor and Control Project Work p. 82
- Step 6 Integrated Change Control p. 84
- Step 7 Close Project p. 86
- Project Sustainability p. 88
- 4 Oil and Gas Project Communication p. 91
- Communications Management: Step-by-Step Implementation p. 91
- Complexity of Multiperson Communication p. 92
- Using the Triple C Model p. 95
- Typical Triple C Questions p. 98
- How to Accomplish Triple C Communication p. 99
- SMART Communication p. 103
- How to Achieve Cooperation p. 105
- Implementing Coordination p. 107
- Conflict Resolution Using Triple C Approach p. 107
- References p. 111
- 5 Critical Path Method for Oil and Gas Projects p. 113
- Critical Path Method p. 115
- Rule 1 p. 118

- Rule 2 p. 119
- Rule 3 p. 119
- Rule 4 p. 119
- Rule 5 p. 119
- Rule 6 p. 119
- Rule 7 p. 119
- Rule8 p. 120
- CPM Example p. 120
- Forward Pass p. 120
- Backward Pass p. 121
- The Critical Path p. 122
- Gantt Charts p. 125
- Schedule Compression p. 127
- PERT Formulas p. 133
- PERT Example p. 135
- Precedence Diagramming Method p. 137
- Work Rate Analysis p. 144
- Work Rate Examples p. 146
- A Fuel Consumption Rate Example p. 148
- Team Work Rate Analysis p. 149
- Learning Curve Analysis p. 150
- 6 The Drag Efficient: The Missing Quantification of Time on the Critical Path p. 155
- Drag and Drag Cost p. 155
- Impact of Critical Path on Project Investment p. 156
- Gaps in Traditional Critical Path Data p. 156
- Computing the Drag Cost of an Activity p. 160
- Computing the True Cost of an Activity p. 160
- A Concluding Anecdote p. 162
- References p. 165
- 7 Decision Tools for Project Management in the Oil and Gas Industry p. 167
- Process Operational Definition p. 167
- Process Mapping p. 170
- Cpk Process Capability Index p. 172
- Capable Process (Cp) p. 173
- Activity Networks p. 114
- Program Evaluation and Review Technique p. 132
- Introduction p. 155
- Capability Index (Cpk) p. 173
- Lean Principles p. 176
- Kaizen p. 178
- DEJI p. 180
- Military Plane Case Example p. 180
- Design Stage of DEJI p. 181
- Design Transformation due to Technology Changes p. 182
- Evaluation Stage of DEJI p. 184
- Half-Life Analysis p. 184

- Justification Stage of DEJI p. 186
- Integration Stage of DEJI p. 188
- Computational Example p. 191
- DMAIC p. 193
- STPOC p. 195
- DRIVE p. 195
- 6s/5s p. 198
- PICK Chart p. 199
- Quantification of the PICK Chart p. 200
- Quality Circle p. 202
- PokaYoke p. 203
- Culture and Attitude p. 203
- Quantifying Operational Efficiency p. 204
- Project Decision Analysis p. 206
- Group Decision Making p. 208
- Brainstorming p. 210
- Nominal Group Technique p. 212
- Interviews, Surveys, and Questionnaires p. 213
- Multivote p. 214
- Supplier Selection Decision p. 215
- Wadhwa-Ravindran Supplier Selection Technique p. 216
- ICOR p. 196
- Kanban p. 201
- Delphi Method p. 210
- Weighted Objective Method p. 219
- Goal Programming p. 219
- Compromise Programming p. 221
- References p. 223
- 8 Project Schedule Forecast and Control: Reliable Schedule Forecasting in Federal Design-Build Facility Procurement p. 225
- Introduction p. 225
- Objective p. 227
- Limitations p. 227
- Case Study Project Descriptions p. 227
- Project 1 p. 228
- Project 2 p. 229
- Project 3 p. 229
- Research Question and Methods p. 229
- Analysis and Results p. 230
- Recommendation p. 235
- Conclusions p. 237
- References p. 238
- 9 Multiattribute Drilling System Selection p. 241
- Introduction p. 241
- Green Lake Case Study for System Selection Problems p. 242

- Identify Main Subsystems, Subsets, and Available Technologies within Each Subset p. 243
- Define Attributes and Attribute Scales p. 243
- Assign Scores to All Technologies Using the Attribute Scales p. 248
- Calculate the Overall Attribute Score for Each Attribute p. 249
- Develop a Utility Function for Each Attribute p. 251
- Decide on a Weight Factor for Each Attribute p. 252
- Find the Best System p. 254
- Sensitivity Analysis for Weight Factors of Each Attribute p. 254
- Sensitivity Analysis for Uncertainty of Overall Attribute Scores p. 262
- Discussion p. 269
- Knapsack Optimization Model p. 270
- Conclusion p. 271
- References p. 272
- 10 Managing Construction Projects in Oil and Gas p. 273
- Introduction p. 273
- Project Definition p. 273
- Construction Projects p. 275
- Construction and Manufacturing p. 280
- Quality Cost p. 281
- Introduction p. 281
- Categories of Costs p. 282
- Reasons for Poor Quality p. 284
- Quality Cost in Construction p. 286
- Quality Performance Management System p. 289
- Systems Engineering p. 290
- Introduction p. 290
- System Definition p. 291
- Systems Engineering p. 292
- Construction Project Life Cycle p. 293
- Quality in Construction Projects p. 299
- Design/Bid/Build p. 310
- Design/Build p. 311
- Project Manager p. 312
- Construction Manager p. 313
- Guaranteed Maximum Price p. 314
- Build-Own-Operate-Transfer p. 315
- The Turnkey Contract p. 316
- Conceptual Design p. 316
- Identification of Need p. 319
- Feasibility p. 320
- Identification of Project Team p. 323
- Identification of Alternatives p. 324
- Financial Implications/Resources p. 328
- Time Schedule p. 329
- Development of Concept Design p. 329

- Preliminary Design p. 333
- General Scope of Works/Basic Design p. 334
- Regulatory Approval p. 335
- Budget p. 335
- Schedule p. 335
- Contract Terms and Conditions p. 336
- Value Engineering Study p. 336
- Detailed Design p. 336
- Detailed Design of the Works p. 337
- Regulatory/Authorities' Approval p. 356
- Contract Documents and Specifications p. 357
- Shop Drawing and Materials Submittals p. 360
- A-Shop Drawings p. 361
- B-Materials p. 362
- Contractor's Quality Control Plan p. 363
- Detailed Plan p. 364
- Budget p. 366
- Cash Flow p. 366
- Tender/Bidding p. 366
- Construction p. 371
- Mobilization p. 374
- Execution of Works p. 375
- Planning and Scheduling p. 379
- References p. 390
- 11 Engineering Economics for Oil and Gas p. 391
- Cost Management: Step-by-Step Implementation p. 391
- Project Portfolio Management p. 392
- Mild Inflation p. 413
- Project Cost Elements p. 395
- Discounted Payback Period p. 407
- Basic Cash-Flow Analysis .397
- Calculations with Uniform Series Present Worth Factor p. 399
- Time Value of Money Calculations p. 398
- Calculations with Uniform Series Capital Recovery Factor p. 400
- Calculations with Uniform Series Compound Amount Factor p. 401
- Calculations with Compound Amount Factor p. 398
- Benefit-Cost Ratio Analysis p. 406
- Time Required to Double Investment p. 408
- Calculations with Present Value Factor p. 399
- Calculations with Uniform Series Sinking Fund Factor p. 402
- Simple Payback Period p. 406
- Calculations with Capitalized Cost Formula p. 403
- Arithmetic Gradient Series p. 403
- Effects of Inflation on Project Costing p. 409
- Internal Rate of Return p. 405
- Moderate Inflation p. 414

- Severe Inflation p. 414
- Hyperinflation p. 414
- Profit Ratio Analysis p. 417
- Project Cost Estimation p. 421
- Project Budget Allocation p. 422
- Top-Down Budgeting p. 422
- Bottom-Up Budgeting p. 423
- Budgeting and Risk Allocation for Types of Contract p. 425
- Cost Monitoring p. 425
- Project Balance Technique p. 427
- Cost and Schedule Control Systems Criteria p. 427
- Elements of Cost Control p. 431
- Contemporary Earned Value Technique p. 432
- Activity-Based Costing p. 435
- Strategic Capital Rationing p. 437
- General Formulation of Budget Allocation Problem p. 438
- References p. 441
- Definition of Risk p. 443
- Break-Even Analysis p. 415
- Optimistic and Pessimistic Cost Estimates p. 422
- 12 Project Risk Analysis p. 443
- Sources of Project Uncertainty p. 444
- Impact of Government Regulations p. 446
- Case Example of Risk Analysis p. 449
- Risk Analysis by Expected Value Method p. 449
- Risk Analysis p. 454
- Expected Value Method for Project Risk Assessment p. 456
- Risk Severity Analysis Using the Concept of CLF and CIF p. 459
- Application of Monte Carlo Simulation p. 461
- Case Research of Spatial Risk Analysis of Oil Refineries within the United States p. 465
- Abstract p. 465
- Introduction p. 466
- Background p. 467
- Critical Infrastructure p. 467
- Risk Analysis Methods p. 467
- Geographic Information Systems Spatial Tools p. 468
- Methodology p. 469
- Conclusion p. 470
- References p. 470
- Appendix A Reservoir Monitoring and Management: A Project Management Approach p. 473
- Appendix B Useful Units and Conversion Factors p. 725
- Index p. 737