

- Forward
- Introduction
- Part I Troubled Projects
- Chapter 1 Spotting the Warning Signs
- Chapter 2 Four Phase Intervention Framework
- Chapter 3 Rescue Deliverable Framework
- Chapter 4 Basic Detection Questionnaire
- Part II Pre-Intervention
- Chapter 5 Trouble Identification
- Chapter 6 Research and Information Collection
- Chapter 7 Diagnosing the Situation
- Chapter 8 Building the Intervention Organization
- Chapter 9 Pre-Intervention Questionnaire
- Part III Plan the Intervention
- Chapter 10 Communication
- Chapter 11 Defining a New Approach
- Chapter 12 Defining a New Project Plan
- Chapter 13 Plan the Intervention Questionnaire
- Part IV Execute the Intervention
- Chapter 14 Managing the Process
- Chapter 15 Incremental Adjustment
- Chapter 16 Execute the Intervention Questionnaire
- Part V Post-Intervention
- Chapter 17 Learn and Repeat
- Chapter 18 Returning to Standard Project Management Principles
- Chapter 19 Post-Intervention Intervention Questionnaire
- Part VI Intervention Techniques
- Chapter 20 Building Cooperation
- Chapter 21 Measuring Quality
- Chapter 22 Conflict Management
- Part VII Case Studies
- Chapter 23 Online Portal Project
- Chapter 24 Financial Project
- Chapter 25 Application Development
- Appendices
- Bibliography